



Roll Call Number

Agenda Item Number

9

Date July 25, 2011

**APPROVING CHANGE ORDER NO. 3 WITH
H & W CONTRACTING LLC FOR ADDITIONAL WORK ON THE
COURT AVENUE & WATER STREET SEWER SEPARATION
FOR A TOTAL NOT TO EXCEED \$120,395**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 3 between the City of Des Moines and H & W Contracting LLC, Thomas L. Hurd, President, 3416 West Hovland Avenue, Sioux Falls, SD, 57107, for additional work on the Court Avenue & Water Street Sewer Separation project, in an amount not to exceed \$120,395, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Communication Number 11-491 attached)

Activity ID 08-2009-003

Moved by _____ to adopt.

FORM APPROVED: Kathleen Vanderpool by AK
Kathleen Vanderpool
Deputy City Attorney

EB Funding Source: 2011-2012 CIP, Page Storm-6, Court Ave/Water Street Sewer Separation, STE081, with a transfer of \$120,395 from Page Sanitary-13, Lining Sanitary Trunk and Lateral Sewers, SAE049, Sanitary Sewer Funds

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
COLEMAN				
GRIESS				
HENSLEY				
MAHAFFEY				
MEYER				
MOORE				
TOTAL				

MOTION CARRIED

APPROVED

Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

City Clerk