

★ **Roll Call Number**

Agenda Item Number

10

Date May 7, 2012


APPROVING CHANGE ORDER NO. 9 WITH REILLY CONSTRUCTION COMPANY, INC. AND SUBSIDIARIES FOR ADDITIONAL WORK ON THE 33rd STREET SEWER SEPARATION PROJECT FOR A TOTAL NOT TO EXCEED \$187,318.87


BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the attached Change Order No. 9 between the City of Des Moines and Reilly Construction Company, Inc. and Subsidiaries, Chris R. Reilly, President, 110 Main Street, PO Box 99, Ossian, IA, 52161, for additional work on the 33rd Street Sewer Separation project, in an amount not to exceed \$187,318.87, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Letter Number 12-224 attached)

Activity ID 07-2009-008

Moved by _____ to adopt.

FORM APPROVED: 
 Kathleen Vanderpool
 Deputy City Attorney

 Funding Source: 2012-2013 CIP, Page Sanitary-8, CSS - 33rd Street Sewer Separation, SAE130, Being: \$187,318.87 from City-wide Sanitary Sewers, SAE054

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
COLEMAN				
GRIESS				
HENSLEY				
MAHAFFEY				
MEYER				
MOORE				
TOTAL				

MOTION CARRIED APPROVED

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

_____ Mayor

_____ City Clerk