

★ **Roll Call Number**

Agenda Item Number

9

Date June 11, 2012

APPROVING CHANGE ORDER NO. 2 WITH
 REILLY CONSTRUCTION CO., INC.
 FOR ADDITIONAL WORK
 ON THE 2012 LEVEE IMPROVEMENTS - CONTRACT 1
 FOR A TOTAL NOT TO EXCEED \$43,298.10


BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 2 between the City of Des Moines and Reilly Construction Co., Inc., Chris R. Reilly, President, 110 E. Main Street, PO Box 99, Ossian, IA 52161, for additional work on the 2012 Levee Improvements - Contract 1, in an amount not to exceed \$43,298.10, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Communication Number 12-295 attached)

Activity ID 08-2012-003

Moved by _____ to adopt.

FORM APPROVED:


 Kathleen Vanderpool
 Deputy City Attorney

Funding Source: 2012-2013 CIP, Page Storm-11, Flood Protection System Improvements, FLD008, Storm Water Utility Funds

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
COLEMAN				
GRIESS				
HENSLEY				
MAHAFFEY				
MEYER				
MOORE				
TOTAL				

MOTION CARRIED APPROVED

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

 Mayor

 City Clerk