

Date January 12, 2015


**APPROVING CHANGE ORDER NO. 7 WITH ELDER CORPORATION FOR
ADDITIONAL WORK ON THE SE CONNECTOR PAVING –
S.E. 9th STREET TO S.E. 15th STREET PROJECT,
IN AN AMOUNT NOT TO EXCEED \$76,439.10**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 7 between the City of Des Moines and Elder Corporation, Jared R. Elder II, President, 5088 E. University Avenue, Des Moines, IA, 50327, for additional work on the SE Connector Paving - S.E. 9th Street to S.E. 15th Street project, in an amount not to exceed \$76,439.10, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Letter Number 15-006 attached)

Activity ID 06-2010-018

Moved by _____ to adopt.

FORM APPROVED: 
Kathleen Vanderpool
Deputy City Attorney

ACE Funding Source: 2014-2015 CIP, Page Street-30, SE Connector – S.E. Sixth Street to S.E. 14th, ST219, \$76,439.10 Des Moines Water Works

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
COLEMAN				
GATTO				
GRAY				
HENSLEY				
MAHAFFEY				
MOORE				
TOTAL				
MOTION CARRIED			APPROVED	
_____ Mayor				

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

_____ City Clerk