

★ Roll Call Number

Agenda Item Number

7

Date April 20, 2015

APPROVING CHANGE ORDER NO. 6 WITH SAK CONSTRUCTION, LLC FOR ADDITIONAL WORK ON THE 2013 SEWER LINING PROGRAM PROJECT, IN AN AMOUNT NOT TO EXCEED \$200,000

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 6 between the City of Des Moines and SAK Construction, LLC, Boyd Hirtz, Vice President, 864 Hoff Road, O'Fallon, Missouri, 63366, for additional work on the 2013 Sewer Lining Program project, in an amount not to exceed \$200,000, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Letter Number 15-190 attached)

Activity ID 07-2013-002

Moved by _____ to adopt.

FORM APPROVED: Kathleen Vanderpool Deputy City Attorney

ACE

Funding Source: 2015-2016 CIP, Page Sanitary Sewer - 8, Lining Sanitary Trunk and Lateral Sewers, SS049

Table with 5 columns: COUNCIL ACTION, YEAS, NAYS, PASS, ABSENT. Rows include COWNIE, COLEMAN, GATTO, GRAY, HENSLEY, MAHAFFEY, MOORE, and TOTAL. Includes MOTION CARRIED and APPROVED status.

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Mayor

City Clerk