

★ **Roll Call Number**

**Agenda Item Number**

8

Date May 18, 2015


**APPROVING CHANGE ORDER NO. 8 WITH  
CONCRETE TECHNOLOGIES, INC. FOR  
ADDITIONAL CONTRACT TIME AND WORK ON THE  
S.W. 9<sup>th</sup> STREET WIDENING – TITUS AVENUE TO KENYON AVENUE PROJECT,  
IN AN AMOUNT NOT TO EXCEED \$89,976.62**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 8 between the City of Des Moines and Concrete Technologies, Inc., Brad Baumler, President, 1001 S.E. 37th Street, Grimes, IA 50111, for additional contract time and work on the S.W. 9<sup>th</sup> Street Widening – Titus Avenue to Kenyon Avenue project, in an amount not to exceed \$89,976.62, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Letter Number 15-254 attached)

Activity ID 06-2011-003

Moved by \_\_\_\_\_ to adopt.

FORM APPROVED:   
Kathleen Vanderpool  
Deputy City Attorney

*AEC*

Funding Source: 2015-2016 CIP, Page Street - 38, S.W. 9<sup>th</sup> Street Widening – Titus Avenue to Kenyon Avenue, ST246

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
COLEMAN				
GATTO				
GRAY				
HENSLEY				
MAHAFFEY				
MOORE				
TOTAL				

MOTION CARRIED APPROVED

\_\_\_\_\_  
Mayor

**CERTIFICATE**

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

\_\_\_\_\_  
City Clerk