

Date August 24, 2015


**APPROVING CHANGE ORDER NO. 7 WITH
C.J. MOYNA & SONS, INC.
FOR ADDITIONAL WORK ON THE
ARMY POST ROAD BRIDGE OVER GREAT WESTERN TRAIL PROJECT,
IN AN AMOUNT NOT TO EXCEED \$36,500.94**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 7 between the City of Des Moines and C.J. Moyna & Sons, Inc., John P. Moyna, President, 24412 Hwy 13, Elkader, IA 52043, for additional work on the Army Post Road Bridge over Great Western Trail project, in an amount not to exceed \$36,500.94, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Letter Number 15-463 attached)

Activity ID 122011001

Moved by _____ to adopt.

FORM APPROVED: 
Kathleen Vanderpool
Deputy City Attorney

ASC Funding Source: 2015-2016, Page Bridge - 4, Army Post Road Bridge Over Great Western Trail, BR043

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
COLEMAN				
GATTO				
GRAY				
HENSLEY				
MAHAFFEY				
MOORE				
TOTAL				

MOTION CARRIED APPROVED

Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

City Clerk