

★ Roll Call Number

Agenda Item Number

8

Date September 14, 2015

APPROVING CHANGE ORDER NO. 4 WITH ABSOLUTE CONCRETE CONSTRUCTION, INC. FOR ADDITIONAL WORK ON HULL AVENUE ROADWAY IMPROVEMENTS AT UPRR, IN AN AMOUNT NOT TO EXCEED \$90,523

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 4 between the City of Des Moines and Absolute Concrete Construction, Inc., Sonny E. Hall, President, PO Box 148, 505 1st Avenue, Slater, IA, 50244, to postpone the planned closure of Hull Avenue at the UPRR tracks, in an amount not to exceed \$90,523, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Letter Number 15.489 attached)

Activity ID 062014003

Moved by _____ to adopt.

FORM APPROVED: Kathleen Vandepool Deputy City Attorney

Funding Source: 2015-2016 CIP, Page Street - 48, UPRR Crossing Closures Mitigation, ST253

Handwritten initials

Table with columns: COUNCIL ACTION, YEAS, NAYS, PASS, ABSENT. Rows include COWNIE, COLEMAN, GATTO, GRAY, HENSLEY, MAHAFFEY, MOORE, and TOTAL.

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

MOTION CARRIED APPROVED

Mayor

City Clerk