

★ **Roll Call Number**

Agenda Item Number

9

Date September 14, 2015

**APPROVING CHANGE ORDER NO. 11 WITH
CORELL CONTRACTOR, INC.
FOR ADDITIONAL WORK ON
INDIANOLA AVENUE WIDENING – PHASE 3,
IN AN AMOUNT NOT TO EXCEED \$39,587.70**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 11 between the City of Des Moines and Corell Contractor, Inc. & Subsidiary, Grant S. Corell, President, 1300 Lincoln Street, West Des Moines, IA, 50265, to adjust final quantities on the Indianola Avenue Widening – Phase 3 project, in an amount not to exceed \$39,587.70, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Letter Number 15-490 attached)

Activity ID 062010008

Moved by _____ to adopt.

FORM APPROVED: *Kathleen Vanderpool*
Kathleen Vanderpool
Deputy City Attorney

PC Funding Source: 2015-16 CIP, Page Street – 19, Indianola Avenue Widening – S.E. 14th to Army Post Road, ST213, G.O. Bonds

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
COLEMAN				
GATTO				
GRAY				
HENSLEY				
MAHAFFEY				
MOORE				
TOTAL				

MOTION CARRIED

APPROVED

Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

City Clerk