

Date June 8, 2020

**APPROVING CHANGE ORDER NO. 1 WITH
S.M. HENTGES & SONS, INC.
FOR ADDITIONAL WORK ON
47TH AND HOLCOMB STORM SEWER IMPROVEMENTS,
IN THE AMOUNT OF \$212,090.23**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 1 between the City of Des Moines and S.M. Hentges & Sons, Inc., Steven M. Hentges, President, 650 Quaker Avenue, Suite 200, Jordan, Minnesota, 55352, for additional work on 47th and Holcomb Storm Sewer Improvements, in the amount of \$212,090.23, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number D-251 attached)
Activity ID 08-2019-014

Moved by _____ to adopt.




FORM APPROVED: s/Kathleen Vanderpool
Kathleen Vanderpool
Deputy City Attorney

Funding Source: 2020-21 CIP, Page Storm – 5, Closes Creek Watershed Improvements, SM068, Storm Revenue Bonds

SLN

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT	<p align="center">CERTIFICATE</p> <p>I, P. Kay Cmelik, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.</p> <p>IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.</p>
COWNIE					
BOESEN					
GATTO					
GRAY					
MANDELBAUM					
VOSS					
WESTERGAARD					
TOTAL					
MOTION CARRIED				APPROVED	
_____ Mayor				_____ City Clerk	

Original Contract Amount \$5,948,907.50
Previous Change Orders \$0.00
Amount of Change By This Change Order \$212,090.23
New Contract Amount Including This Change Order \$6,160,997.73
Percentage of Change Orders to Original Contract 3.57%

	6/1/2020	DMK		06-02-2020
Matt Radermacher, P.E. Civil Engineer I	Date		Steven L. Naber, P.E. Des Moines City Engineer	Date
	6-1-20			06/05/2020
S. M. Heintges & Sons Inc.	Date		Scott E. Sanders City Manager	Date
		Roll Call No.		Date

Distribution: Original - Project File
 Copy - Prime Contractor
 Copy - Contract Compliance
 Copy - Finance Department
 Copy - Inspection
 Copy - Public Works - Dan Pritchard

Copy - Matt Radermacher, P.E.
 Civil Engineer I

Copy - , Snyder & Associates, Inc.

FUNDING INFORMATION			
CIP Page	Storm - 5	Reviewer	DMK
Object Code	543030	Adequate	X
Organization	E304PW99	Transfer \$	
Project	SM068	Object Code	
Activity ID	082019014	Organization	
		Project	

Provide rock stabilization and geogrid to address poor soil conditions.