



**Roll Call Number**

**Agenda Item Number**

10

Date October 5, 2020

**APPROVING CHANGE ORDER NO. 9 WITH  
J & K CONTRACTING, LLC  
FOR ADDITIONAL WORK ON  
LOWER OAK AND HIGHLAND PARK SEWER SEPARATION,  
IN THE AMOUNT OF \$320,466.84**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 9 between the City of Des Moines and J & K Contracting, LLC, Jeremy Feldmann, 10703 Justin Drive, Urbandale, Iowa, 50322, for additional work on Lower Oak and Highland Park Sewer Separation, in the amount of \$320,466.84, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 20.430 attached)  
Activity ID 07-2018-005

Moved by \_\_\_\_\_ to adopt.

FORM APPROVED: s/Kathleen Vanderpool  
Kathleen Vanderpool  
Deputy City Attorney

Funding Source: 2020-2021 CIP, Page Sanitary Sewer – 5, Lower Oak Park and Highland Park Sewer Separation, SS133, Sanitary Sewer Fund

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
BOESEN				
GATTO				
GRAY				
MANDELBAUM				
VOSS				
WESTERGAARD				
TOTAL				

**CERTIFICATE**

I, P. Kay Cmelik, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

MOTION CARRIED APPROVED

\_\_\_\_\_  
Mayor

\_\_\_\_\_  
City Clerk