

Date March 8, 2021

**APPROVING CHANGE ORDER NO. 4 WITH
KOESTER CONSTRUCTION COMPANY, INC. FOR
ADDITIONAL WORK ON
MUNICIPAL SERVICE CENTER – PHASE 2,
IN THE AMOUNT OF \$77,699**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 4 between the City of Des Moines and Koester Construction Company, Inc., Paul Koester, President, 3050 SE Enterprise Drive, Suite A, Grimes, Iowa, 50111, for additional work on Municipal Service Center – Phase 2, in the amount of \$77,699, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 21-113 attached)
Activity ID 10-2018-001

Moved by _____ to adopt.

FORM APPROVED: s/Kathleen Vanderpool
Kathleen Vanderpool
Deputy City Attorney

Funding Source: 2020-2021 CIP, Page Building – 12, Municipal Service Center – Phase 2, BL128, G.O. Bonds, Solid Waste Bonds; Sanitary Sewer Fund, Storm Water Utility Fund

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
BOESEN				
GATTO				
GRAY				
MANDELBAUM				
VOSS				
WESTERGAARD				
TOTAL				

CERTIFICATE

I, P. Kay Cmelik, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

MOTION CARRIED APPROVED

Mayor

City Clerk