



Roll Call Number

Agenda Item Number

9

Date February 21, 2022

**APPROVING CHANGE ORDER NO. 7 WITH
MPS ENGINEERS, P.C., d/b/a KINGSTON SERVICES, P.C., FOR
ADDITIONAL WORK ON
MARKET DISTRICT SANITARY SEWER AND FORCE MAIN,
IN THE AMOUNT OF \$100,398.60**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 7 between the City of Des Moines and MPS Engineers, P.C. d/b/a Kingston Services, P.C., Umesh G. Shetye, President, 1444 Illinois Street, Des Moines, Iowa, 50314, for additional work on Market District Sanitary Sewer and Force Main, in the amount of \$100,398.60, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 22-059 attached)
Activity ID 07-2019-010

Moved by _____ to adopt. Second by _____

FORM APPROVED: s/Kathleen Vanderpool

Kathleen Vanderpool
Deputy City Attorney



Funding Source: 2021-22 CIP, Page 99, Market District Lift Station and Force Main, SS140,
Tax Increment Funding Bonds

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
BOESEN				
GATTO				
MANDELBAUM				
SHEUMAKER				
VOSS				
WESTERGAARD				
TOTAL				

MOTION CARRIED

APPROVED

Mayor

CERTIFICATE

I, P. Kay Cmelik, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

City Clerk