

Date October 3, 2022

**APPROVING CHANGE ORDER NO. 1 WITH
OMG MIDWEST, INC. DBA DES MOINES ASPHALT & PAVING
FOR ADDITIONAL WORK ON
2022 HMA RESURFACING PROGRAM CONTRACT 1,
IN THE AMOUNT OF \$217,157.37**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 1 between the City of Des Moines and OMG Midwest, Inc. dba Des Moines Asphalt & Paving, Kevin Bragg, President, 2401 SE Tones Drive, Suite 13, Ankeny, Iowa, 50021, for additional work on 2022 HMA Resurfacing Program Contract 1, in the amount of \$217,157.37, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 22436 attached)
Activity ID 06-2021-011

Moved by _____ to adopt. Second by _____

FORM APPROVED: s/Kathleen Vanderpool

Kathleen Vanderpool
Deputy City Attorney

Funding Source: \$7,157.37 2022-2023 CIP, Page 116, Roadway Rehabilitation – Collector, ST217, Gaming Monies, and the remaining \$210,000 transferred from ST276 Ingersoll Streetscape

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
BOESEN				
GATTO				
MANDELBAUM				
SHEUMAKER				
VOSS				
WESTERGAARD				
TOTAL				

MOTION CARRIED

APPROVED

Mayor

CERTIFICATE

I, Laura Baumgartner, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

City Clerk