

Date October 24, 2022

**APPROVING CHANGE ORDER NO. 2 WITH
HERBERGER CONSTRUCTION COMPANY, INC. FOR
ADDITIONAL WORK ON
S.W. 9th STREET BRIDGE REPLACEMENT OVER MIDDLE SOUTH CREEK,
IN THE AMOUNT OF \$104,783.25**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 1 between the City of Des Moines and Herberger Construction Company, Inc., Dean Herberger, President, 2508 West 2nd Avenue, P.O. Box 326, Indianola, Iowa, 50125, for additional work on S.W. 9th Street Bridge Replacement over Middle South Creek, in the amount of \$104,783.25, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 22.490 attached)
Activity ID 12-2021-003

Moved by _____ to adopt. Second by _____

FORM APPROVED: s/Kathleen Vanderpool
Kathleen Vanderpool
Deputy City Attorney

 Funding Source: 2022-2023 CIP, Page 28, SW 9th St Bridge over Middle Creek, Gaming Monies and G.O. Bonds

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
BOESEN				
GATTO				
MANDELBAUM				
SHEUMAKER				
VOSS				
WESTERGAARD				
TOTAL				

MOTION CARRIED APPROVED

Mayor

CERTIFICATE

I, Laura Baumgartner, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

City Clerk