

 **Roll Call Number**

**Agenda Item Number**

10

**Date** February 6, 2023

**APPROVING CHANGE ORDER NO. 3 WITH  
PETERSON CONTRACTORS, INC. FOR  
ADDITIONAL WORK ON  
DES MOINES LEVEE ALTERATIONS – PHASE B,  
IN THE AMOUNT OF \$503,039.80**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 3 between the City of Des Moines and Peterson Contractors, Inc., Cordell Peterson, President, 104 Blackhawk Street, Reinbeck, Iowa, 50669-1012, for additional work on Des Moines Levee Alterations – Phase B, in the amount of \$503,039.80, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 33-055 attached)  
Activity ID 08-2020-004

Moved by \_\_\_\_\_ to adopt. Second by \_\_\_\_\_

FORM APPROVED: s/Kathleen Vanderpool

Kathleen Vanderpool  
Deputy City Attorney

Funding Source: 2022-2023 CIP, Page 106, Flood Mitigation Improvements, SM087, Being: Storm Water Utility Funds and Flood Mitigation Sales Tax



COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
BOESEN				
GATTO				
MANDELBAUM				
SHEUMAKER				
VOSS				
WESTERGAARD				
TOTAL				

MOTION CARRIED

APPROVED

\_\_\_\_\_  
Mayor

**CERTIFICATE**

I, Laura Baumgartner, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

\_\_\_\_\_  
City Clerk