

Date November 18, 2024

**APPROVING CHANGE ORDER NO. 1 WITH
SYNERGY CONTRACTING, LLC FOR
ADDITIONAL WORK ON
TWANA DRIVE RECONSTRUCTION FROM WEST OF 48th PLACE
TO EAST OF 50th STREET,
IN THE AMOUNT OF \$167,508.15**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 1 between the City of Des Moines and Synergy Contracting, LLC, Jesse Rognes, President, 7481 US Hwy 65/69, Des Moines, IA 50320, for additional work on Twana Drive Reconstruction from west of 48th Street to east of 50th Street, in the amount of \$167,508.15, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 24-456 attached)
Activity ID 06-2024-009

Moved by _____ to adopt. Second by _____

FORM APPROVED: s/Kathleen Vanderpool
Kathleen Vanderpool
Deputy City Attorney

 Funding Source: 2024-25 Capital Improvement Program (CIP), Page 81, PCC Pavement Replacement Program, ST065, G.O. Bonds

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
BOESEN				
COLEMAN				
GATTO				
MANDELBAUM				
SIMONSON				
VOSS				
WESTERGAARD				
TOTAL				
MOTION CARRIED			APPROVED	
_____ Mayor				

CERTIFICATE

I, Laura Baumgartner, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

_____ City Clerk