

Date December 9, 2024

**APPROVING CHANGE ORDER NO. 7 WITH
S.M. HENTGES & SONS, INC.
FOR ADDITIONAL WORK ON
CLOSES CREEK STORM SEWER IMPROVEMENTS PHASE 3,
IN THE AMOUNT OF \$198,576.75**


BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 7 between the City of Des Moines and S.M. Hentges & Sons, Inc., Steven M. Hentges, President, 650 Quaker Avenue, Suite 200, Jordan, Minnesota, 55352, for additional work on Closes Creek Storm Sewer Improvements Phase 3, in the amount of \$198,576.75, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 24-480 attached)
Activity ID 08-2021-005

Moved by _____ to adopt. Second by _____

FORM APPROVED: s/Kathleen Vanderpool

Kathleen Vanderpool
Deputy City Attorney

 Funding Source: 2024-25 CIP, Page 91, Closes Creek Watershed Improvements, SM068, Storm Water Revenue Bonds

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
BOESEN				
COLEMAN				
GATTO				
MANDELBAUM				
SIMONSON				
VOSS				
WESTERGAARD				
TOTAL				
MOTION CARRIED			APPROVED	
_____ Mayor				

CERTIFICATE

I, Laura Baumgartner, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

_____ City Clerk