Roll Call Number	
------------------	--

Agenda	Item	Number
	0	

Date August 4, 2025

APPROVING CHANGE ORDER NO. 1 WITH JASPER CONSTRUCTION SERVICES, INC. FOR ADDITIONAL WORK ON SW 9th STREET VIADUCT REHABILITATION, IN THE AMOUNT OF \$232,660

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 1 between the City of Des Moines and Jasper Construction Services, Inc., Cliff Rhoads, President, 928 N 19th Avenue East, Newton, Iowa, 50208, for additional work on SW 9th Street Viaduct Rehabilitation, in the amount of \$232,660, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number **25337** attached) Activity ID 12-2023-002

Moved by		to adopt.	Seconded by
FORM APPROVED:	/s/ Glenna K. Frank		
	Glenna K. Frank		
	Deputy City Attorney	V	

Funding Source: 2025-26 CIP, Page 50, SW 8th Street and SW 9th Street Viaducts, BR061, Federal

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
BOESEN				
COLEMAN				
GATTO				
MANDELBAUM				
SIMONSON				
VOSS				
WESTERGAARD				
TOTAL				
MOTION CARRIED	•	APPROVED		

CERTIFICATE

I, Laura Baumgartner, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

	7:4	Clerk
,	$_{\rm IIV}$	Стегк