



Roll Call Number

Agenda Item Number

11

Date August 4, 2025

**APPROVING CHANGE ORDER NO. 5 WITH  
SYNERGY CONTRACTING, LLC  
FOR ADDITIONAL WORK ON  
2<sup>nd</sup> AVENUE RECONSTRUCTION FROM  
UNIVERSITY AVENUE TO THE DES MOINES RIVER,  
IN THE AMOUNT OF \$210,429.30**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 5 between the City of Des Moines and Synergy Contracting, LLC, Jesse Rognes, President, 7481 US HWY 65/69, Des Moines, Iowa, 50320, for additional work on 2<sup>nd</sup> Avenue Reconstruction from University Avenue to the Des Moines River, in the amount of \$210,429.30, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 25293 attached)  
Activity ID 06-2020-001

Moved by \_\_\_\_\_ to adopt. Seconded by \_\_\_\_\_

FORM APPROVED: /s/ Glenna K. Frank  
Glenna K. Frank  
Deputy City Attorney

SLN

Funding Source: 2025-26 CIP, Page 128, Roadway Reconstruction – Second Avenue, ST277,  
Tax Increment Funding Bonds

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
BOESEN				
COLEMAN				
GATTO				
MANDELBAUM				
SIMONSON				
VOSS				
WESTERGAARD				
TOTAL				
MOTION CARRIED			APPROVED	
<div></div> <div>_____ Mayor</div>				

**CERTIFICATE**

I, Laura Baumgartner, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

\_\_\_\_\_  
City Clerk