

★Roll Call Number  
08-369

Agenda Item Number  
11

Date March 10, 2008

APPROVING CHANGE ORDER NO. 2 WITH  
THE UNDERGROUND COMPANY, LTD.  
FOR ADDITIONAL WORK ON THE  
12<sup>TH</sup> STREET STORM SEWER – CHERRY TO HIGH STREETS  
FOR A TOTAL NOT TO EXCEED \$256,929

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 2 between the City of Des Moines and The Underground Company, Ltd., Duane Burkhardt, President, 12245 Dakota Street, Carlisle, Iowa, 50047, for additional work on the 12<sup>th</sup> Street Storm Sewer – Cherry to High Streets, in an amount not to exceed \$256,929, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Communication Number 08-128 attached)

Activity ID 08-2006-008

Moved by Hensley to adopt.

FORM APPROVED: Kathleen Vanderpool  
Kathleen Vanderpool  
Deputy City Attorney

Funding Source: 2007-2008 CIP, Page Storm-17, Twelfth Street Storm Sewer, STE076, Storm Water Utility Funds with a transfer of \$256,929 from Page Sanitary –5, City Wide Sanitary Sewers, SAE054, Sanitary Sewer Funds.

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
COLEMAN	✓			
HENSLEY	✓			
KIERNAN	✓			
MAHAFFEY	✓			
MEYER	✓			
VLASSIS	✓			
TOTAL	7			

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

T. M. Franklin Mayor

Diane Rauh City Clerk