

Agenda Item Number

Date October 27, 2008

APPROVING REQUEST FOR EXTENSION OF TIME ON INGERSOLL AVENUE STREETSCAPE IMPROVEMENTS – 29th TO 31st STREETS

WHEREAS, Jasper Construction Services, Inc., Steven Rhoads, President, 928 N. 19^{th} Avenue E., Newton, Iowa, 50208, contractor for the Ingersoll Avenue Streetscape Improvements – 29^{th} to 31^{st} Streets, has submitted the attached communication requesting an extension of time for an additional 25 working days due to delays caused by unforeseen circumstances and delays resulting from construction activities on the project site not under the control of the contractor, and

WHEREAS, the City Engineer has reviewed the request from Jasper Construction Services, Inc. and recommends that the City Council approve an additional 25 working days for completion of the project.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the City Council receive and file the communication from Jasper Construction Services, Inc., accepts the City Engineer's recommendation, and hereby grants Jasper Construction Services, Inc., an extension of time as recommended by the City Engineer.

(Council Communication Number 08.64 attached) Activity ID 04-2005-011 to adopt. Moved by FORM APPROVED: Thin Kathleen Vanderrool Deputy City Attorney

* Mayor Gownie declares a conflict of interest and abstains from voting.

1

COUNCIL ACTION	YEAS	NAYS	PASS	ABSEN
COWNIE				
COLEMAN				
HENSLEY				
KIERNAN				
MAHAFFEY				
MEYER				
VLASSIS				
TOTAL				
MOTION CARRIED	Um	- lou	hell	APPROVED Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

City Clerk