

★ Roll Call Number
08-1942

Agenda Item Number
7

Date November 10, 2008

RESOLUTION APPROVING
 REQUEST FOR EXTENSION OF TIME
 ON SKYWALK BRIDGES 11D-12D & 11C-12B AT NATIONWIDE.

WHEREAS, Neumann Brothers, Inc., Marshall G. Linn III, President/CEO, 1435 Ohio Street, Des Moines, Iowa, 50314, contractor for Skywalk Bridges 11D-12D & 11C-12B at Nationwide, Activity ID 12-2007-001, has submitted the attached communication requesting an extension of time to February 9, 2009 due to unforeseen delays in the construction of the Skywalk Bridge 11C-12B due to delays in the construction of Nationwide's Parking Garage, and

WHEREAS, the City Engineer has reviewed the request from Neumann Brothers, Inc. and recommends that the City Council grant an extension of time to February 9, 2009, due to unforeseen delays in the construction of the Skywalk Bridges 11D-12D & 11C-12B at Nationwide due to delays in the construction of Nationwide's Parking Garage.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the City Council receive and file the communication from Neumann Brothers, Inc., accepts the City Engineer's recommendation, and hereby grants Neumann Brothers, Inc., an extension of time as recommended by the City Engineer.

(Council Communication Number 08-670 attached)

Activity ID 12-2007-001

Moved by MahaFFEY to adopt.

FORM APPROVED: Kathleen Vanderpool
 Kathleen Vanderpool
 Deputy City Attorney

JB

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				✓
COLEMAN	✓			
HENSLEY	✓			
KIERNAN	✓			
MAHAFFEY	✓			
MEYER	✓			
VLASSIS				✓
TOTAL	5			2

MOTION CARRIED

APPROVED

Christina L. Hensley
 Mayor Pro Tem
 MAYOR PRO TEM

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Diane Rauh City Clerk