

★ Roll Call Number

09-1904

Agenda Item Number

7

Date October 26, 2009

APPROVING CHANGE ORDER NO. 1 WITH REILLY CONSTRUCTION CO., INC. FOR ADJUSTMENT OF QUANTITIES ON THE E. INDIANOLA AVENUE WIDENING PHASE 1 FOR A TOTAL NOT TO EXCEED \$80,386

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 1 between the City of Des Moines and Reilly Construction Co., Inc., Chris R. Reilly, President, 110 Main Street, P.O. Box 99, Ossian, IA, 52161, for additional work on the E. Indianola Avenue Widening Phase 1, in an amount not to exceed \$80,386, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Communication Number 09-743 attached)

Activity ID 06-2009-003

Moved by Vlassis to adopt.

FORM APPROVED: Kathleen Vanderpool by AD Kathleen Vanderpool Deputy City Attorney

Funding Source: 2009-10 CIP, Page STR-14, East Indianola Avenue Widening - S.E. 14th to Army Post, STR213, G.O. Bonds

Table with 5 columns: COUNCIL ACTION, YEAS, NAYS, PASS, ABSENT. Rows include COWNIE, COLEMAN, HENSLEY, KIERNAN, MAHAFFEY, MEYER, VLASSIS, and TOTAL (7).

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

T.M. Franklin Council Mayor

Diane Rauh City Clerk