

★ Roll Call Number
09-2088

Agenda Item Number
11

Date November 23, 2009

APPROVING CHANGE ORDER NO. 3 WITH
 CORELL CONTRACTOR, INC. & SUBSIDIARY
 FOR ADDITIONAL WORK ON THE
 SE CONNECTOR PAVING – S.W. 2nd STREET TO S.E. 6th STREET PROJECT
 FOR A TOTAL NOT TO EXCEED \$299,000

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 3 between the City of Des Moines and Corell Contractor, Inc. & Subsidiary, Grant S. Corell, President, 1300 Lincoln Street, West Des Moines, Iowa, 50265, for additional work on the SE Connector Paving – S.W. 2nd Street to S.E. 6th Street project, in an amount not to exceed \$299,000, be and is hereby approved, and the City Manager is authorized and directed to execute said change order, subject to Corps of Engineers approval.

(Council Communication Number 09-818 attached)

Activity ID 06-2009-006

Moved by Coleman to adopt.

FORM APPROVED: Kathleen Vanderpool
 Kathleen Vanderpool
 Deputy City Attorney

Funding Source: 2009-10 CIP, Page Street-35, Southeast Connector – SW 2nd to SE 6th Street, STR214, being funded 100% by Des Moines Water Works

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
COLEMAN	✓			
HENSLEY	✓			
KIERNAN	✓			
MAHAFFEY	✓			
MEYER	✓			
VLASSIS	✓			
TOTAL	7			

MOTION CARRIED 7 APPROVED
T. M. Franklin Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Diane Rauh City Clerk