

★ Roll Call Number  
09-2159

Agenda Item Number  
6

Date December 7, 2009

APPROVING CHANGE ORDER NO. 2 (NOT TO EXCEED \$80,236) AND  
 CHANGE ORDER NO. 3 (NOT TO EXCEED \$86,257.94) WITH  
 UNITED CONTRACTORS, INC. AND SUBSIDIARIES  
 FOR ADDITIONAL WORK ON THE  
 SOUTHEAST CONNECTOR – DES MOINES RIVER BRIDGE WITH LEVEE,  
 SANITARY SEWER, AND WATER MAIN RELOCATION


BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order Nos. 2 and 3 between the City of Des Moines and United Contractors, Inc. and Subsidiaries, Gary Sandquist, President, 6678 N.W. 62<sup>nd</sup> Avenue, Johnston, Iowa, 50131, for additional work on the Southeast Connector – Des Moines River Bridge with Levee, Sanitary Sewer, and Water Main Relocation project, in an amount not to exceed \$80,236 and \$86,257.94, respectively, be and is hereby approved, and the City Manager is authorized and directed to execute said change orders.

(Council Communication Number 09-850 attached)

Activity ID 12-2007-003

Moved by Vlassis to adopt.

FORM APPROVED: Kathleen Vanderpool  
 Kathleen Vanderpool  
 Deputy City Attorney

 Funding Source: 2009-10 CIP, Page Street-35, Southeast Connector – SW 2<sup>nd</sup> to SE 6<sup>th</sup> Street, STR214

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
COLEMAN	✓			
HENSLEY	✓			
KIERNAN	✓			
MAHAFFEY	✓			
MEYER	✓			
VLASSIS	✓			
TOTAL	7			

**CERTIFICATE**

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

T. M. Franklin Mayor

Diane Rauh City Clerk