

★ Roll Call Number  
11-0424

Agenda Item Number  
11

Date March 14, 2011

APPROVING CHANGE ORDER NO. 2 WITH  
 CORELL CONTRACTOR, INC. FOR ADDITIONAL WORK ON THE  
 RIVERPOINT TRUNK SEWER SEPARATION AND PUMP STATIONS  
 FOR A TOTAL NOT TO EXCEED \$152,602

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 2 between the City of Des Moines and Corell Contractor, Inc., Grant S. Corell, President, 1300 Lincoln Street, West Des Moines, IA, 50265, for additional work on the Riverpoint Trunk Sewer Separation and Pump Stations project, in an amount not to exceed \$152,602, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

BE IT FURTHER RESOLVED an extension of the project's completion date from July 1, 2011 to December 1, 2011, is hereby approved.

(Council Communication Number 11-154 attached)

Activity ID 07-2010-005

Moved by Wendley to adopt.

FORM APPROVED: Kathleen Vanderpool  
 Kathleen Vanderpool  
 Deputy City Attorney

FB Funding Source: 2010-2011 CIP, Page Sanitary 14, Riverpoint Trunk Separation and Pump Station, SAE123, Being: \$1,250,000 targeted I-JOBS funds with the remaining \$2,121,652.94 from Des Moines Sanitary Sewer Funds

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
COLEMAN	✓			
GRIESS	✓			
HENSLEY	✓			
MAHAFFEY	✓			
MEYER	✓			
MOORE	✓			
TOTAL	7			

MOTION CARRIED 7 APPROVED  
T. M. Franklin Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Diane Rauh City Clerk