

★ Roll Call Number  
11-0771

Agenda Item Number  
10

Date May 9, 2011

APPROVING CHANGE ORDER NO. 3 WITH  
 MCANINCH CORPORATION  
 FOR ADDITIONAL WORK ON THE  
 MULBERRY STREET PAVING – 13<sup>th</sup> STREET TO 15<sup>th</sup> STREET  
 FOR A TOTAL NOT TO EXCEED \$85,387.50

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 3 between the City of Des Moines and McAninch Corporation, Douglas D. McAninch, President, 4001 Delaware Avenue, Des Moines, IA, 50313, with funding approval by Central Iowa Shelter Services (CISS), Anthony Timm, Executive Director, 1420 Mulberry Street, Des Moines, IA 50309, for additional work on the Mulberry Street Paving – 13<sup>th</sup> Street to 15<sup>th</sup> Street, in an amount not to exceed \$85,387.50, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Communication Number 11-281 attached)  
 Activity ID 06-2010-017

Moved by Hensley to adopt.

FORM APPROVED: Kathleen Vanderpool  
 Kathleen Vanderpool  
 Deputy City Attorney

FB Funding Source: 2011-2012 CIP, Page Street-21, Mulberry Street Paving – 13<sup>th</sup>/15<sup>th</sup>, STR247, Being: \$85,387.50 from Central Iowa Shelter Services

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
COLEMAN	✓			
GRIESS	✓			
HENSLEY	✓			
MAHAFFEY	✓			
MEYER	✓			
MOORE	✓			
TOTAL	7			

T. M. Franklin Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Diane Rauh City Clerk