

★ Roll Call Number
11-1353

Agenda Item Number
10

Date August 8, 2011

**APPROVING CHANGE ORDER NO. 5 WITH
 CORELL CONTRACTOR, INC. FOR ADDITIONAL WORK ON THE
 RIVERPOINT TRUNK SEWER SEPARATION AND PUMP STATIONS
 FOR A TOTAL NOT TO EXCEED \$41,228**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 5 between the City of Des Moines and Corell Contractor, Inc., Grant S. Corell, President, 1300 Lincoln Street, West Des Moines, IA, 50265, for additional work on the Riverpoint Trunk Sewer Separation and Pump Stations project, in an amount not to exceed \$41,228, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Communication Number 11-510 attached)

Activity ID 07-2010-005

Moved by Mahahey to adopt.

FORM APPROVED: Kathleen Vanderpool
 Kathleen Vanderpool
 Deputy City Attorney

EB Funding Source: 2011-2012 CIP, Page Sanitary-16, Riverpoint Trunk Separation and Pump Station, SAE123, Being: Targeted I-JOBS Funds and Sanitary Sewer Funds

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
COLEMAN	✓			
GRIESS	✓			
HENSLEY	✓			
MAHAFFEY	✓			
MEYER	✓			
MOORE	✓			
TOTAL	7			

MOTION CARRIED 7 APPROVED
T. M. Franklin Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Diane Rauh City Clerk