

★ Roll Call Number
11-1433

Agenda Item Number
10

Date August 29, 2011

**APPROVING CHANGE ORDER NO. 21 WITH
 CORELL CONTRACTOR, INC. & SUBSIDIARY FOR ADDITIONAL WORK ON THE
 SOUTHEAST CONNECTOR PAVING – SW 2nd STREET TO SE 6th STREET
 FOR A TOTAL NOT TO EXCEED \$26,270.37**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 21 between the City of Des Moines and Corell Contractor, Inc. & Subsidiary, Grant S. Corell, President, 1300 Lincoln Street, West Des Moines, IA, 50265, for additional work on the Southeast Connector Paving – SW 2nd Street to SE 6th Street project, in an amount not to exceed \$26,270.37, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Communication Number 11-542 attached)

Activity ID 06-2009-006

Moved by *Hensley* to adopt.

FORM APPROVED: *Kathleen Vanderpool*
 Kathleen Vanderpool
 Deputy City Attorney

DFB

Funding Source: 2011-2012 CIP, Page Street Improvements-34, Southeast Connector – SW Second to SE Sixth Street, STR214, being funded 100% by Des Moines Water Works

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
COLEMAN	✓			
GRIESS	✓			
HENSLEY	✓			
MAHAFFEY	✓			
MEYER	✓			
MOORE	✓			
TOTAL	7			
MOTION CARRIED			APPROVED	

T. M. Franklin Cownie Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Diane Rauh City Clerk