

★ Roll Call Number
11-1698

Agenda Item Number
8

Date October 10, 2011

**APPROVING REQUEST FOR EXTENSION OF TIME ON
LOWER UNION PARK SEWER SEPARATION**

WHEREAS, Van Hauen & Associates, Inc., Brian Tancos, President, 1205 S.W. 37th Street, Grimes, Iowa, 5011, contractor for the Lower Union Park Sewer Separation, has submitted the attached communication requesting an extension of time for an additional 80 working days due to delays caused by significant rains during the spring and early summer months, high river levels that have prevented storm sewer work, and the need to construct storm sewer adjacent to an elementary school when school is not in session; and

WHEREAS, the City Engineer has reviewed the request from Van Hauen & Associates, Inc., and recommends that the City Council approve a completion date extension of an additional 80 days for completion of the project.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the City Council receive and file the communication from Van Hauen & Associates, Inc., accepts the City Engineer's recommendation, and hereby grants Van Hauen & Associates, Inc., an extension of time as recommended by the City Engineer.

(Council Communication Number 11-644 attached)
Activity ID 08-2010-008

Moved by Mahaffey to adopt.

FORM APPROVED: Kathleen Vanderpool
Kathleen Vanderpool
Deputy City Attorney

JB

Funding Source: 2011-12 CIP, Page Sanitary-8, CSS – Lower Union Park Sewer Separation Project, SAE126

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
COLEMAN	✓			
GRIESS	✓			
HENSLEY	✓			
MAHAFFEY	✓			
MEYER	✓			
MOORE	✓			
TOTAL	7			

MOTION CARRIED APPROVED
T. M. Franklin Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Diane Rauh City Clerk