

★ Roll Call Number
12-0863

Agenda Item Number
9

Date June 11, 2012

APPROVING CHANGE ORDER NO. 2 WITH
 REILLY CONSTRUCTION CO., INC.
 FOR ADDITIONAL WORK
 ON THE 2012 LEVEE IMPROVEMENTS - CONTRACT 1
 FOR A TOTAL NOT TO EXCEED \$43,298.10

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 2 between the City of Des Moines and Reilly Construction Co., Inc., Chris R. Reilly, President, 110 E. Main Street, PO Box 99, Ossian, IA 52161, for additional work on the 2012 Levee Improvements - Contract 1, in an amount not to exceed \$43,298.10, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Communication Number 12-295 attached)

Activity ID 08-2012-003

Moved by Hensley to adopt.

FORM APPROVED: Kathleen Vanderpool
 Kathleen Vanderpool
 Deputy City Attorney

~~SEB~~ Funding Source: 2012-2013 CIP, Page Storm-11, Flood Protection System Improvements, FLD008,
 Storm Water Utility Funds

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
COLEMAN	✓			
GRIESS	✓			
HENSLEY	✓			
MAHAFFEY	✓			
MEYER	✓			
MOORE	✓			
TOTAL	7			

MOTION CARRIED APPROVED
T. M. Franklin Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Diane Rauh City Clerk