

★ Roll Call Number
130442

Agenda Item Number
7

Date March 25, 2013

**APPROVING CHANGE ORDER NO. 19 WITH
 CORELL CONTRACTOR, INC. FOR ADDITIONAL WORK ON THE
 RIVERPOINT TRUNK SEWER SEPARATION AND PUMP STATIONS
 FOR A TOTAL NOT TO EXCEED \$110,547.36**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 19 between the City of Des Moines and Corell Contractor Inc., Grant S. Corell, President, 1300 Lincoln Street, West Des Moines, IA, 50265, for additional work on the Riverpoint Trunk Sewer Separation and Pump Stations, in an amount not to exceed \$110,547.36, including an extension of the project's completion date to May 15, 2013, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Letter Number 13-137 attached)

Activity ID 07-2010-005

Moved by Hensley to adopt.

FORM APPROVED: Kathleen Vanderpool
 Kathleen Vanderpool
 Deputy City Attorney

Funding Source: 2013-2014 CIP, Page Sanitary-14, Riverpoint Trunk Separation and Pump Station, SAE123, Being: \$1,250,000 targeted I-JOBS funds with the remaining \$2,704,315.04 from Des Moines Sanitary Sewer Funds

JB

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
COLEMAN	✓			
GRIESS	✓			
HENSLEY	✓			
MAHAFFEY	✓			
MEYER	✓			
MOORE	✓			
TOTAL	7			

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

MOTION CARRIED 7 APPROVED
T. M. Franklin Mayor

Diane Rauh City Clerk