

Agenda Item Number

DATE May 6, 2013

## ACCEPTING COMPLETED CONSTRUCTION AND APPROVING FINAL PAYMENT FOR 2012 PARK PARKING LOT ADA IMPROVEMENTS, GRIMES ASPHALT & PAVING CORP.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the attached report of the Des Moines City Engineer, showing the cost of the construction of the 2012 Park Parking Lot ADA Improvements, 11-2012-002, in accordance with the contract approved between Grimes Asphalt & Paving Corp., Kurt Rasmussen, President, 5550 NE 22nd Street, P.O. Box 3374, Des Moines, IA 50313, under Roll Call No. 12-0932, of June 11, 2012, and the City of Des Moines, and recommending the acceptance thereof, be and the same is hereby approved, and accepted, and

BE IT FURTHER RESOLVED: That \$133,815.40 is the total cost, of which \$129,364.44 has been paid the Contractor, and \$436.50 is now due and is hereby approved as final partial payment for the above project, the remaining balance of \$4,014.46 is to be paid at the end of thirty days, with funds retained for unresolved claims on file in accordance with Iowa Code Chapter 573.

BE IT FURTHER RESOLVED: That the Des Moines Finance Director be and is hereby authorized to release said retainage if suit is not filed as above provided.

to adopt. Moved by

FORM APPROVED:

Kathleen Vanderpool Deputy City Attorney

FUNDS AVAILABLE Scott E. Sanders Des Moines Finance Director

er F

Funding Source: 2013-2014 CIP, Page Building - 4, ADA Modifications for Municipal Buildings, BLD042

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
COLEMAN				
GRIESS				
HENSLEY				
MAHAFFEY	V			
MEYER	V.			
MOORE			<u> </u>	
TOTAL	7			
Mayor	u k la	nl	NUM	APPROVED

## CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN	WITNE	ESS	WHERE	EOF, I	have	here	eunto	set
iny	hand a	nd a	affixed	my sea	l the	day	and	year
firs	a bove	e wri	itten. 🖌		· /			

ane fa

City Clerk