

★ Roll Call Number
130881

Agenda Item Number
8

Date June 10, 2013

**APPROVING CHANGE ORDER NO. 5 WITH
 JENCO CONSTRUCTION, INC. FOR ADDITIONAL WORK ON THE
 GRAND AVENUE BRIDGE PROJECT,
 IN AN AMOUNT NOT TO EXCEED \$34,656**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 5 between the City of Des Moines and Jenco Construction, Inc., Herluf Jensen, President, 6804 NW 2nd Street, Des Moines, Iowa, 50313, for additional work on the Grand Avenue Bridge project, in an amount not to exceed \$34,656, including an extension of the project's intermediate completion dates, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Letter Number 13.271 attached)

Activity ID 12-2008-001

Moved by Hensley to adopt.

FORM APPROVED: Kathleen Vanderpool
 Kathleen Vanderpool
 Deputy City Attorney

FB Funding Source: 2013-2014 CIP, Page Bridge-10, Grand Avenue over Walnut Creek, BRV045,
 Being: a transfer of \$34,656 in gaming funds from BRV039

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
COLEMAN	✓			
GRIESS	✓			
HENSLEY	✓			
MAHAFFEY	✓			
MEYER	✓			
MOORE	✓			
TOTAL	7			

MOTION CARRIED APPROVED

T. M. Franklin Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Diane Rauh City Clerk