★ Roll Call Nu		Agenda Item Number
Date April 21, 201	•	
LP FOR	AN EXTENSION ON THE TIM	T BY DES MOINES APARTMENTS, ME ALLOWED TO COMPLETE THE N OF THE DES MOINES BUILDING D 513 LOCUST STREET
City of Des Moin the City agreed to Des Moines Apar	nes approved an <i>Agreement for S</i> o convey the Des Moines Buildir	oll Call No. 11-1898, the City Council of the Sale of Real Estate (the "Agreement) wherebying at 406 6th Avenue and 513 Locust Street to, and the Redeveloper agreed to renovate and ential use; and,
WHEREA renovation and re	S Section 2.2 of the Agreement	t provides that the Redeveloper shall cause the Building to be substantially completed and
WHEREA due to the closing	S. the renovation and rehabilita	ation of the Des Moines Building was delayed on the project, and the difficulty and delays in
WHEREA time allowed und	AS, the Redeveloper has request	ted that the City approve an extension on the etion of the renovation and rehabilitation of the
allowed under th	ESOLVED by the City Council of the Agreement for the substantial is hereby extended until October	of the City of Des Moines, Iowa, that the time of completion of the improvements to the De 31, 2014.
MOVED 1	by Newsley	to adopt.

FORM APPROVED:

Roger K. Brown, Assistant City Attorney

(Council Communication No. 14- 17D)

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	~			
COLEMAN	~			
GATTO	~			
GRAY	-			
HENSLEY				
MAHAFFEY	-			
MOORE	1			
TOTAL	1			
MOTION CARRIED	elen	r lou	i Brll	Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

City Clerk