

★ Roll Call Number  
15-0017

Agenda Item Number  
8

Date January 12, 2015

**APPROVING CHANGE ORDER NO. 7 WITH ELDER CORPORATION FOR  
ADDITIONAL WORK ON THE SE CONNECTOR PAVING –  
S.E. 9<sup>th</sup> STREET TO S.E. 15<sup>th</sup> STREET PROJECT,  
IN AN AMOUNT NOT TO EXCEED \$76,439.10**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 7 between the City of Des Moines and Elder Corporation, Jared R. Elder II, President, 5088 E. University Avenue, Des Moines, IA, 50327, for additional work on the SE Connector Paving - S.E. 9<sup>th</sup> Street to S.E. 15<sup>th</sup> Street project, in an amount not to exceed \$76,439.10, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Letter Number 15-006 attached)

Activity ID 06-2010-018

Moved by Hensley to adopt.

FORM APPROVED: Kathleen Vanderpool  
Kathleen Vanderpool  
Deputy City Attorney

AE Funding Source: 2014-2015 CIP, Page Street-30, SE Connector – S.E. Sixth Street to S.E. 14th, ST219, \$76,439.10 Des Moines Water Works

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
COLEMAN	✓			
GATTO	✓			
GRAY	✓			
HENSLEY	✓			
MAHAFFEY	✓			
MOORE	✓			
TOTAL	7			

MOTION CARRIED 7 APPROVED  
T. M. Franklin Mayor

**CERTIFICATE**

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Diane Rauh City Clerk