

★ Roll Call Number
15-0089

Agenda Item Number
8

Date January 26, 2015

**APPROVING CHANGE ORDER NO. 6 WITH C.J. MOYNA & SONS, INC.
FOR ADDITIONAL WORK ON THE SE CONNECTOR PAVING –
S.E. 15TH STREET TO S.E. 30TH STREET PROJECT,
IN AN AMOUNT NOT TO EXCEED \$1,732,300**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 6 between the City of Des Moines and C.J. Moyna & Sons, Inc., John P. Moyna, President, 24412 Hwy 13, Elkader, Iowa, 52043, for additional work on the SE Connector Paving – S.E. 15th Street to S.E. 30th Street project, in an amount not to exceed \$1,732,300, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Letter Number 15-029 attached)

Activity ID 06-2012-006

Moved by Newsley to adopt.

FORM APPROVED: Kathleen Vanderpool
Kathleen Vanderpool
Deputy City Attorney

AE

Funding Source: 2014-2015 CIP, Page Street - 31, Southeast Connector - S.E. 14th Street to S.E. 30th Street, ST249

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
COLEMAN	✓			
GATTO	✓			
GRAY	✓			
HENSLEY	✓			
MAHAFFEY	✓			
MOORE	✓			
TOTAL	7			

MOTION CARRIED

APPROVED

T. M. Franklin
Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Diane Rauh

City Clerk