

★ Roll Call Number
15-01645

Agenda Item Number
7

Date April 20, 2015

**APPROVING CHANGE ORDER NO. 6 WITH
 SAK CONSTRUCTION, LLC
 FOR ADDITIONAL WORK ON THE
 2013 SEWER LINING PROGRAM PROJECT,
 IN AN AMOUNT NOT TO EXCEED \$200,000**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 6 between the City of Des Moines and SAK Construction, LLC, Boyd Hirtz, Vice President, 864 Hoff Road, O'Fallon, Missouri, 63366, for additional work on the 2013 Sewer Lining Program project, in an amount not to exceed \$200,000, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Letter Number 15-190 attached)

Activity ID 07-2013-002

Moved by Hensley to adopt.

FORM APPROVED: Kathleen Vanderpool
 Kathleen Vanderpool
 Deputy City Attorney

ACE

Funding Source: 2015-2016 CIP, Page Sanitary Sewer - 8, Lining Sanitary Trunk and Lateral Sewers, SS049

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
COLEMAN	✓			
GATTO	✓			
GRAY	✓			
HENSLEY	✓			
MAHAFFEY	✓			
MOORE	✓			
TOTAL	7			
MOTION CARRIED			APPROVED	

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

T. M. Franklin
 Mayor

Diane Rauh
 City Clerk