

★ Roll Call Number
15-0792

Agenda Item Number
8

Date May 18, 2015

**APPROVING CHANGE ORDER NO. 8 WITH
 CONCRETE TECHNOLOGIES, INC. FOR
 ADDITIONAL CONTRACT TIME AND WORK ON THE
 S.W. 9th STREET WIDENING – TITUS AVENUE TO KENYON AVENUE PROJECT,
 IN AN AMOUNT NOT TO EXCEED \$89,976.62**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 8 between the City of Des Moines and Concrete Technologies, Inc., Brad Baumler, President, 1001 S.E. 37th Street, Grimes, IA 50111, for additional contract time and work on the S.W. 9th Street Widening – Titus Avenue to Kenyon Avenue project, in an amount not to exceed \$89,976.62, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Letter Number 15-254 attached)

Activity ID 06-2011-003

Moved by Gatto to adopt; refer to City Manager for further discussion.

FORM APPROVED: Kathleen Vanderpool
 Kathleen Vanderpool
 Deputy City Attorney

Fee Funding Source: 2015-2016 CIP, Page Street - 38, S.W. 9th Street Widening – Titus Avenue to Kenyon Avenue, ST246

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
COLEMAN	✓			
GATTO	✓			
GRAY	✓			
HENSLEY	✓			
MAHAFFEY	✓			
MOORE	✓			
TOTAL	7			

MOTION CARRIED APPROVED
T. M. Franklin Mayor

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Diane Rauh City Clerk