

★ Roll Call Number  
17-1337

Agenda Item Number  
12

Date August 14, 2017

**APPROVING CHANGE ORDER NO. 1 WITH  
 MPS ENGINEERS, P.C. DBA KINGSTON SERVICES, P.C. FOR  
 ADDITIONAL WORK ON THE E. 2<sup>nd</sup> STREET RECONSTRUCTION FROM  
 E. LOCUST STREET TO E. GRAND AVENUE  
 IN THE AMOUNT OF \$50,987.65**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 1 between the City of Des Moines and MPS Engineers, P.C. dba Kingston Services, P.C., Dan Hutton, President, 1444 Illinois Street, Des Moines, Iowa, 50314, for additional work on E. 2nd Street Reconstruction from E. Locust Street to E. Grand Avenue, in an amount not to exceed \$50,987.65, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Letter Number 17-591 attached)  
 Activity ID 06-2017-003

Moved by Hensley to adopt.

FORM APPROVED: Kathleen Vanderpool  
 Kathleen Vanderpool  
 Deputy City Attorney

AE Funding Source: \$20,074.25, 2017-2018 CIP, Page Street Improvements – 13, East Village Street Improvements, ST262; and the remaining \$30,913.40 from Des Moines Water Works

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
COLEMAN	✓			
GATTO	✓			
GRAY	✓			
HENSLEY	✓			
MOORE	✓			
WESTERGAARD	✓			
TOTAL	7			

T. M. Franklin  
 Mayor

**CERTIFICATE**

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Diane Rauh  
 City Clerk