

★ Roll Call Number
17-1715

Agenda Item Number
10

Date October 9, 2017

**APPROVING CHANGE ORDER NO. 2 WITH
J&K CONTRACTING, LLC, FOR
ADDITIONAL WORK ON LOCUST STREET RECONSTRUCTION
FROM 9th STREET TO 12th STREET
IN THE AMOUNT OF \$92,608.99**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 2 between the City of Des Moines and J&K Contracting, LLC, Jeremy Feldmann, President, 1307 E. Lincoln Way, Ames, Iowa, 50010, for additional work on Locust Street Reconstruction from 9th Street to 12th Street, in an amount not to exceed \$92,608.99, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Letter Number 17-729 attached)
Activity ID 06-2017-001

Moved by Hensley to adopt.

FORM APPROVED: Kathleen Vanderpool
Kathleen Vanderpool
Deputy City Attorney

AC Funding Source: 2017-2018 CIP, Page Street – 28, Rehabilitation and Preservation of Major Roadways, ST222, Being: \$102,753.59 from Des Moines Water Works and a reduction of \$10,144.60 G.O. Bonds

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
COLEMAN	✓			
GATTO	✓			
GRAY	✓			
HENSLEY	✓			
MOORE		✓		
WESTERGAARD	✓			
TOTAL	6	1		

MOTION CARRIED

APPROVED

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

T. M. Franklin
Mayor

Diane Rauh
City Clerk