

★ Roll Call Number
18-1140

Agenda Item Number
6

Date July 9, 2018

**APPROVING CHANGE ORDER NO. 2 WITH
 PROGRESSIVE STRUCTURES, LLC
 FOR ADDITIONAL WORK ON
 RIVER BEND AND KING IRVING SEWER SEPARATION PHASE 1,
 IN THE AMOUNT OF \$274,056.90**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 2 between the City of Des Moines and Progressive Structures, LLC, Travis Augustyn, Partner, 24412 Hwy. 13, Elkader, IA, 52043, for additional work on River Bend and King Irving Sewer Separation Phase 1, in an amount not to exceed \$274,056.90, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Letter Number 18-316 attached)
 Activity ID 07-2018-002

Moved by Gatto to adopt.

FORM APPROVED: Kathleen Vanderpool
 Kathleen Vanderpool
 Deputy City Attorney

SLN

Funding Source: \$228,736.90 Page Sanitary Sewer – 8, River Bend and King Irving Sewer Separation, SS138, SRF funding; and the remaining \$45,320 from Des Moines Water Works

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
BOESEN	✓			
COLEMAN	✓			
GATTO	✓			
GRAY	✓			
MANDELBAUM	✓			
WESTERGAARD	✓			
TOTAL	7			
MOTION CARRIED				APPROVED

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

T. M. Franklin Mayor

Diane Rauh City Clerk