

★ Roll Call Number  
18-1315

Agenda Item Number  
9

Date August 6, 2018

**APPROVING CHANGE ORDER NO. 3 WITH  
 OMG MIDWEST, INC. DBA DES MOINES ASPHALT & PAVING  
 FOR ADDITIONAL WORK ON THE  
 2018 HMA RESIDENTIAL PAVING PROGRAM,  
 IN THE AMOUNT OF \$235,000**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 3 between the City of Des Moines and OMG Midwest, Inc. dba Des Moines Asphalt & Paving, Jeffrey A. Chapman, General Manager, 2401 S.E. Tones Drive, Suite. 13, Ankeny, IA, 50021, for additional work on the 2018 HMA Residential Paving Program, in an amount not to exceed \$235,000, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Letter Number 18-404 attached)  
 Activity ID 06-2018-008

Moved by Gray to adopt.

FORM APPROVED: Kathleen Vanderpool by AD  
 Kathleen Vanderpool  
 Deputy City Attorney

SLN Funding Source: 2018-19 CIP, Page Street – 32, Roadway Reconstruction, ST260

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
BOESEN	✓			
COLEMAN	✓			
GATTO	✓			
GRAY	✓			
MANDELBAUM	✓			
WESTERGAARD	✓			
TOTAL	7			

**CERTIFICATE**

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

T. M. Franklin  
 Mayor

Diane Rauh  
 City Clerk