

★ Roll Call Number
18-1976

Agenda Item Number
11

Date December 3, 2018

**APPROVING CHANGE ORDER NO. 4 WITH
 OMG MIDWEST, INC. dba DES MOINES ASPHALT & PAVING,
 FOR ADDITIONAL WORK ON THE
 POLK BOULEVARD RECONSTRUCTION,
 IN THE AMOUNT OF \$304,494.15**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 4 between the City of Des Moines and OMG Midwest, Inc. dba Des Moines Asphalt & Paving, Jeffrey A. Chapman, General Manager, 2401 SE Tones Drive, Suite 13, Ankeny, IA, 50021, for additional work on the Polk Boulevard Reconstruction, in an amount not to exceed \$304,494.15, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Letter Number 18.642 attached)
 Activity ID 06-2018-004

Moved by Gatto to adopt.

FORM APPROVED: Kathleen Vanderpool
 Kathleen Vanderpool
 Deputy City Attorney

Funding Source: 2018-19 CIP, Page Street – 32, Roadway Reconstruction, ST260, Road Use Tax

SLN

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
BOESEN	✓			
COLEMAN	✓			
GATTO	✓			
GRAY	✓			
MANDELBAUM	✓			
WESTERGAARD	✓			
TOTAL	7			

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

J. M. Frankhu Cownie Mayor

Diane Rauh City Clerk