

★ Roll Call Number
19-1370

Agenda Item Number
9

Date September 9, 2019

**APPROVING CHANGE ORDER NO. 2 WITH
 J & K CONTRACTING, LLC
 FOR ADDITIONAL WORK ON
 LOWER OAK AND HIGHLAND PARK SEWER SEPARATION PHASE 3,
 IN THE AMOUNT OF \$183,412.64**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 2 between the City of Des Moines and J & K Contracting, LLC, Jeremy Feldmann, 10703 Justin Drive, Urbandale, IA, 50322, for additional work on Lower Oak and Highland Park Sewer Separation Phase 3, in an amount not to exceed \$183,412.64, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 19-397 attached)
 Activity ID 07-2018-005

Moved by Boesen to adopt.

FORM APPROVED: Kathleen Vanderpool
 Kathleen Vanderpool
 Deputy City Attorney

SLN Funding Source: \$93,412.64 - 2019-2020 CIP, Page Sanitary Sewer – 5, Lower Oak Park and Highland Park Sewer Separation, SS133, and the remaining \$90,000 Des Moines Water Works

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
BOESEN	✓			
COLEMAN	✓			
GATTO	✓			
GRAY	✓			
MANDELBAUM	✓			
WESTERGAARD	✓			
TOTAL	7			
MOTION CARRIED			APPROVED	

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

J. M. Franklin Cownie Mayor

Diane Rauh City Clerk