



Roll Call Number

19-1575

Agenda Item Number

10

Date October 14, 2019

APPROVING CHANGE ORDER NO. 7 WITH PROGRESSIVE STRUCTURES, LLC FOR ADDITIONAL WORK ON RIVER BEND AND KING IRVING SEWER SEPARATION PHASE 1, IN THE AMOUNT OF \$561,243.28

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 7 between the City of Des Moines and Progressive Structures, LLC, Travis Augustyn, Partner, 24412 Highway 13, Elkader, IA, 52043, for additional work on River Bend and King Irving Sewer Separation Phase 1, in the amount of \$561,243.28, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 19-44/attached) Activity ID 07-2018-002

Moved by Gatto to adopt.

FORM APPROVED: Kathleen Vanderpool Deputy City Attorney

SLN Funding Source: 2019-2020 CIP, Page Sanitary Sewer - 8, River Bend and King Irving Sewer Separation, SS138, SRF Storm and Sanitary Funds, and the remaining \$132,565.32 Des Moines Water Works

Table with 5 columns: COUNCIL ACTION, YEAS, NAYS, PASS, ABSENT. Rows include COWNIE, BOESEN, COLEMAN, GATTO, GRAY, MANDELBAUM, WESTERGAARD, and TOTAL.

CERTIFICATE I, LAURA BAUMGARTNER, Acting City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted. IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

MOTION CARRIED APPROVED J.M. Franklin Cownie Mayor

Laura Baumgartner Acting City Clerk