

★ Roll Call Number

19-1699

Agenda Item Number

9

Date November 4, 2019

APPROVING CHANGE ORDER NO. 6 WITH JASPER CONSTRUCTION SERVICES, INC. FOR ADDITIONAL WORK ON NEAR WEST SIDE SEWER SEPARATION PHASE 2, IN THE AMOUNT OF \$542,805.53

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 6 between the City of Des Moines and Jasper Construction Services, Inc., Jasper Construction Services, Inc., Cliff Rhoads, President, 928 N 19th Avenue East, Newton, IA, 50208, for additional work on Near West Side Sewer Separation Phase 2, in the amount of \$542,805.53, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 19-464 attached) Activity ID 07-2017-002

Moved by Gatto to adopt.

FORM APPROVED: Kathleen Vanderpool Deputy City Attorney

SLN Funding Source: 2019-2020 CIP, Page Sanitary Sewer - 7, Near West Side Sewer Separation, SS132, SRF Storm and Sanitary Funds

Table with 5 columns: COUNCIL ACTION, YEAS, NAYS, PASS, ABSENT. Rows include COWNIE, BOESEN, COLEMAN, GATTO, GRAY, MANDELBAUM, WESTERGAARD, and TOTAL (7 yeas).

MOTION CARRIED APPROVED J. M. Frankhu Cownie Mayor

CERTIFICATE I, P. Kay Cmelik City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted. IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

P. Kay Cmelik City Clerk