

★ Roll Call Number

20-0505

Agenda Item Number

7

Date March 23, 2020

APPROVING CHANGE ORDER NO. 2 WITH S.M. HENTGES & SONS, INC. FOR ADDITIONAL WORK ON AGRIMERGENT STORM SEWER PHASE 2, IN THE AMOUNT OF \$151,661.78

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 2 between the City of Des Moines and S.M. Hentges & Sons, Inc., Steven M. Hentges, President, 650 Quaker Avenue, Suite 200, Jordan, MN, 55352, for additional work on Agrimergent Storm Sewer Phase 2, in the amount of \$151,661.78, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 20-147 attached) Activity ID 08-2017-008

Moved by Gatto to adopt.

FORM APPROVED: Kathleen Vanderpool Deputy City Attorney

SLN Funding Source: 2019-2020 CIP, Page Street - 50, Vandalia Road Improvements, ST268, G.O. Bonds, Storm Water Utility funds, and Des Moines Water Works

Table with 5 columns: COUNCIL ACTION, YEAS, NAYS, PASS, ABSENT. Rows include COWNIE, BOESEN, COLEMAN, GATTO, GRAY, MANDELBAUM, WESTERGAARD, and TOTAL (7 yeas).

CERTIFICATE

I, P. Kay Cmelik, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

J. M. Franklin Cownie Mayor

P. Kay Cmelik Acting City Clerk