



**Roll Call Number**

**Agenda Item Number**

20-0798

60

DATE May 4, 2020

PUBLIC HEARING, APPROVING PLANS, SPECIFICATIONS, FORM OF CONTRACT DOCUMENTS, AND ENGINEER'S ESTIMATE ON EASTON BOULEVARD RESURFACING FROM HUBBELL AVENUE TO E. 33RD STREET; RECEIVE AND FILE BIDS; AND DESIGNATION OF LOWEST RESPONSIVE, RESPONSIBLE BIDDER AS GRIMES ASPHALT AND PAVING CORPORATION, TIMOTHY MALLICOAT, PRESIDENT, \$515,942.10

WHEREAS, on March 23, 2020, under Roll Call No. 20-0503, plans, specifications, form of contract documents, and Engineer's estimate of construction cost were filed with the City Clerk, for the construction of the following improvement:

Easton Boulevard Resurfacing from Hubbell Avenue to E. 33rd Street, 06-2020-004

The improvement includes pavement scarification, Hot Mix Asphalt (HMA) overlay, Portland Cement Concrete (PCC) sidewalk, storm sewer, storm sewer intakes, PCC median, pavement markings, and other incidental items; in accordance with the contract documents, including Plans File Nos. 616-169/199, on Easton Boulevard from Hubbell Avenue to E. 33rd Street, Des Moines, Iowa

WHEREAS, notice of the hearing on the plans, specifications, form of contract documents, and Engineer's estimate of construction cost was published as required by law.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the hearing on the plans, specifications, form of contract documents, and Engineer's estimate of construction cost for said improvement be closed; and that said plans, specifications, form of contract documents, and Engineer's estimate of construction cost are hereby approved as the plans, specifications, form of contract documents, and Engineer's estimate of construction cost for said improvement.

BE IT FURTHER RESOLVED: That sealed bids for said improvement were submitted by the following bidders:

- |   |   |
|---|---|
| Grimes Asphalt and Paving Corporation             | Des Moines, IA  |
| OMG Midwest, Inc. dba Des Moines Asphalt & Paving | Ankeny, IA  |
| Minturn, Inc.                                     | Brooklyn, IA - Bid read under advisement – Proposal Addendum No. 2 not acknowledged |
| InRoads, LLC                                      | Des Moines, IA<br>Bid not read  |

which were received and opened at a public meeting presided over by the Engineer in the City Council Chambers, 2nd Floor, City Hall, 400 Robert D. Ray Drive, Des Moines, Iowa at 11:00 a.m. on April 21, 2020. Said bids and the attached tabulation of bids for said improvement be and are hereby received and filed.



**Roll Call Number**

20-0798

**Agenda Item Number**

60

DATE May 4, 2020

BE IT FURTHER RESOLVED: That the Des Moines City Engineer, as the Engineer, has determined that the lowest responsive, responsible bid for the construction of said improvement was submitted by Grimes Asphalt and Paving Corporation, Timothy Mallicoat, President, 5550 NE 22nd Street, Des Moines, IA, 50313 in the amount of \$515,942.10, and said bid be and the same is hereby accepted.

BE IT FURTHER RESOLVED: That the bid security of the unsuccessful bidders be and is hereby authorized and directed to be returned in accordance with the Instructions to Bidders.

BE IT FURTHER RESOLVED: That the Engineer is hereby directed to secure execution by the lowest responsive, responsive Bidder and its surety of the contract documents in the form heretofore approved by this Council; that the Engineer is directed to thereafter present said contract documents to this Council for approval and authorization to the Mayor to sign; and that no contract shall be deemed to exist between the City of Des Moines and said Bidder until said contract has been executed by the Bidder, and shall have been approved by this Council and executed by the Mayor and attested to by the City Clerk.

BE IT FURTHER RESOLVED: That the City Council hereby authorizes the necessary road closures for the Project.

(City Council Communication Number 20-198 attached.)

Moved by Westergaard to adopt.

FORM APPROVED:

/s/ \_\_\_\_\_  
Kathleen Vanderpool  
Deputy City Attorney

FUNDS AVAILABLE

Nickolas J. Schaul  
Nickolas J. Schaul  
Interim Des Moines Finance Director

**SLN** Funding Source: 2019-2020 CIP, Page Street, Street Improvements – LOSST, ST800, LOSST Monies

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
BOESEN	✓			
GATTO	✓			
GRAY	✓			
MANDELBAUM	✓			
VOSS	✓			
WESTERGAARD	✓			
TOTAL	7			

MOTION CARRIED

APPROVED

J. M. Franklin Cownie  
Mayor

I, P. Kay Cmelik, City Clerk of said City Council, hereby certify that at a meeting of the City Council, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

P. Kay Cmelik  
City Clerk